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Requests Covered 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

01 Krishna Collie CM C/S Web Defect Fix Low CCB_08_07_2003_item1 

02 Mike Goodman CRISP Rollover / 
Subprojects Bug Fix High CCB_08_07_2003_item2 

03 Mike Goodman CRISP Rollover / 
Subprojects 

CRISP Rollover / 
Subprojects High CCB_08_07_2003_item3 

04 Tracy Soto ICSTORe Defect Fix High CCB_08_07_2003_item4 

05 Tracy Soto Grant Closeout Module 
(GCM) Defect Fix High CCB_08_07_2003_item5 

06 Dan Hall Commons Emergency Release Very High CCB_08_07_2003_item6 
07 Cathy Walker GM Defect Fix High CCB_08_07_2003_item7 

08 Tracy Soto Grant Closeout Module 
(GCM) Defect Fix Critical/Data 

CCB_08_07_2003_item8 

09 Vanessa Grandy IEdison II Out of Cycle Fix Critical CCB_08_07_2003_item9 
10 Vanessa Grandy IEdison II Hot Fix Critical CCB_08_07_2003_item10 

11 Dan Hall Pop Tracking Patch Release to Resolve 
Production Deployment High Impact 

CCB_08_07_2003_item11 

12 Leena Dilawari IRDB Defect Fix High CCB_08_07_2003_item12 
 
 

Request & Decision Summary 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

Krishna Collie CM C/S Web Defect Fix Low CCB_08_07_2003_item1 

01 

Request: 
During acceptance testing, Operations reported a long running query in the Mailing Label Report (cm6085).   The report 
was developed 5 or so years ago.  The query has not been modified.  Ops found that it ran for 2 hours.  The query 
contains a table that is not being used, so it is returning a cartesian product.   The query will run long under certain 
conditions. 
 
Decision:  Approved for next maintenance release (9/13/03) 

 Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

02 Mike Goodman CRISP Rollover / 
Subprojects Bug Fix High CCB_08_07_2003_item2 



 Request: 
During the acceptance testing for the Summer 2003 deployment, it was discovered that the following, “early type-2 
receipt” scenario is not properly handled in the CRISP rollover software: 
 

1. Type-2 renewal application released from DRR unit 2 
2. Prior, non-competing year, has not yet been awarded 
3. The most recent award (two or more support years prior to the type-2 support year) does have subprojects 

eligible for rollover.  Subprojects attached to the most recent award are considered eligible when they meet the 
following criteria: 
• Budget data reflects that the subproject is active in the final non-competing year of support.  One of the 

following conditions indicates that the subproject is active in the final non-competing year: 
¾ COM periods exist, reflecting the final, noncompeting year of support.  For instance, consider the case 

where the type 2 is support year 6, a pending type-5 has not yet been awarded for support year 5, and 
the type-5 for support year 4 has been awarded.  If a subproject for support year 4 shows a COM 
period record for support year 5 (the final non-competing year), then it is considered eligible for 
rollover to the type-2 application which has just been released from DRR Unit 2. 

¾ The subproject in question does not reflect any BUD period start or end date.  This is the earmark of a 
DRD-entered subproject.  A DRD-entered subproject is assumed active for the entire project period, 
and would therefore be considered active in the final non-competing year. 

• Subproject is not in a Work-in-Progress (WIP) status 
• Subproject is not a SITS supplement 

 
When the above conditions are encountered, all eligible subprojects should be rolled over to the newly-received type-2 
application record.  Currently they are not.  This behavior was intended to be conveyed in TAR 4097 (September 2002) 
but TAR 4097 did not properly state how “COM” period records should be evaluated, when found in prior, non-
competing years. 
 
It is recommended that this correction be made prior to the October 1 receipt date.  Statistics show that approximately 
10% of all type-2 applications are received prior to the award of the previous non-competing year.  This represents a 
potentially large number of type-2 applications where the SRA must re-enter subprojects that should have rolled over 
from a previous year.  On a large multi-project grant, this may represent a very large amount of (avoidable) data re-
entry. 
 
An off-cycle correction to this software should be feasible, since the software to be fixed is all server-side, and would 
not require a redeployment of any client software (or reports).   
 
Decision:  Approved for next maintenance release (9/13/03) 

 Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

03 Mike Goodman CRISP Rollover / 
Subprojects Bug Fix High CCB_08_07_2003_item3 



 Request: 
During acceptance testing for the Summer 2003 deployment, it was discovered that the following problems exist in the 
current CRISP rollover software.  Neither was deemed critical enough to halt deployment, but both introduce data 
integrity problems that should be corrected as soon as possible.  Since these problems will affect the integrity of data 
that is entered for the next major release date in October, it is important that these corrections take place prior to the next 
eRA software deployment.  In fact it is important that these corrections be put in place prior to the October 1 receipt 
date. 
 
An off-cycle correction to this software should be feasible, since the software to be fixed is all server-side, and would 
not require a redeployment of any client software (or reports).  The problems to be corrected are as follows: 
 

1. Subproject rollover for amendments is prevented if the subproject ID is not a CRISP number (in the range 5000 
– 8888).  However, in the case of amendments, subprojects should rollover from the prior application version 
regardless of any other factors, including the subproject ID.  In truth, many such cases will have non-CRISP 
subproject ID’s since they will be new (and not yet indexed, which is what the CRISP number implies).  The 
subproject rollover software must be corrected to lift the “subproject ID” restriction from the subproject 
eligibility logic, for amendments only. 

 
2. Some aspects of the existing subproject rollover mapping are leading to incorrect results.  The table below 

summarizes the current erroneous mappings, along with an indication of how they need to be corrected. These 
mappings result in rolled-over type-5 subprojects which appear to be competing records (by virtue of 
propagating the original council date out to every subsequent year).  This is misleading and potentially 
damaging, since the presence of a council date on the type-5 subproject prevents its abstract from rolling 
forward (generic abstract processing precludes abstracts from rolling forward to a competing year).  Moreover 
this has been generating interest in the user community, which has started asking questions about why their 
type-5 subprojects are showing up as competing records. 

 
Table Column Current Mapping Corrected Mapping 
APPLS_T COUNCIL_MEETING_

DATE 
Same as from 
Subproject 

Same as Parent 

MEETING_AGENDA
S_T 

all Create a new record if 
a Meeting_agendas_t 
row is NOT located 
for columns in Appls_t 
for this Subproject 

FOR COMPETING 
PARENT RECORD 
ONLY: 
Create a new record if 
a Meeting_agendas_t 
row is NOT located 
for columns in Appls_t 
for this Subproject 

MEETING_APPLS_T all Create a new record if 
a Meeting_agendas_t 
row is located for 
columns in Appls_t for 
this Subproject 

FOR COMPETING 
PARENT RECORD 
ONLY: 
Create a new record if 
a Meeting_agendas_t 
row is located for 
columns in Appls_t for 
this Subproject 

 
When this mapping has been corrected, one related piece of work will be to write and execute a script that will 
correct the non-competing subprojects which have been created up to this date. 

 
Decision:  Approved for next maintenance release (9/13/03) 
 
Action Items: 

1. (Jim Tucker) Write script to clean-up type 5 sub projects that have a council date. Note: This clean-up activity 
is not included in the time estimates provided for this item. 

 Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

04 Tracy Soto ICSTORe Defect Fix High CCB_08_07_2003_item4 



 Request: 
With the Degree changes implemented with the Aug 1 release, when users have Other Degree (DOTH) as their degree 
type, all systems should show other degree text, not DOTH for the user’s degree.  ICSTORe incorrectly shows DOTH.  
To correctly show the other degree text, a modification is needed for the server side package that calls the degree. 
 
Decision:  Approved for next maintenance release (9/13/03) 
 
Notes: 

1. Integration Test – 1 hour 
Operations – 2 hours 

 
Action Items: 

1. (Mike Wilson) Check with developers of Peer Review to see if problem is also there or determine why the two 
applications handle the scenario differently. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Tracy Soto Grant Closeout Module 
(GCM) Defect Fix High CCB_08_07_2003_item5 

05 

Request: 
Users run an Unfunded query/report for a list of possible unfunded grants.  They review this list by viewing grant history 
for each grant and designating a grant as unfunded.  There is a bug in production that is causing the grant in question to 
either not appear on the history screen or a previously viewed grant number that doesn’t correspond to the history is 
shown.  Both of these issues are causing confusion for users and need to be fixed as soon as possible.   
 
Decision:  Approved  
 
Notes: 

1. Integration Test – 8 hours 
Acceptance Test – 8 hours 
Operations – 2 hours 

2. Per Mike Wilson, the code should be ready for test Monday (8/11) 
3. Deployment target – 8/13 or 8/14 (possibly bundle with Item #8) 

 
Action Items: 

1. (Mike Wilson) Have developer call Kalpesh Patel to explain root cause of issue so that Kalpesh can verify there 
is no larger underlying issue. 

2. (Tim Twomey) User notification. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Dan Hall Commons Emergency Release Very High CCB_08_07_2003_item6 

06 

Request: 
We have a critical bug that is significantly affecting production Commons: 

1. CMN6524 - None of the 'restricted' documents (Grant Image/Esnap, FSR, Summary Statement) are showing 
 
Additionally, we have two configuration changes: 

• BCC specified needs to be changed back to Commons@od.nih.gov 
• Reset LDAP authentication to fix maintain authentication.  

 
These changes need to be applied as soon as possible and no later than 8/8 at 8PM 
 
Decision:  Approved via Emergency process 
 
Notes: 

1. Deployment target – 8/7 
2. BCC configuration change is simple parameter change 
3. Authentication issue was identified and resolved at deployment 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 07 

Cathy Walker GM Defect Fix High CCB_08_07_2003_item7 

mailto:Commons@od.nih.gov


 Request: 
 
This is a high priority since awards cannot be made for foreign institutions until this is fixed and we are in the highest 
award volume time of the fiscal year. This is a back end fix which will require a minimum of development and testing.   
 
Decision:  Approved via Emergency process 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Tracy Soto Grant Closeout Module 
(GCM) Defect Fix Critical/Data 

Corruption CCB_08_07_2003_item8 

08 

Request: 
In GCM, users select radio buttons on the Grant Edit Screen to indicate receipt of various closeout documents.  Reports 
and emails to PIs and Business Officials are generated based on these values.  When a new grant is added to closeout, 
these radio button values are null.   
 
There is a new bug that has the potential of causing data corruption/integrity problems.  If a user goes to the Edit Screen 
for a grant that has values for the radio buttons and then goes to a new grant with null values, the null values are 
replaced by the values of the previous grant.  If a user makes other changes to the Edit Screen on the new grant and 
saves the changes they will save these incorrectly updated radio buttons.  Since the user may not be modifying the radio 
buttons they will probably not notice that the data has changed.  Once a radio button gets a value, you cannot make it 
null again through GCM. 

 
Decision:  Approved via emergency process 
 
Notes: 

1. If ready tonight, item will be deployed. Otherwise, item will be bundled with Item #5 next week. 
 
Action Items: 

1. (Jim Tucker) Verify status. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 09 

Vanessa Grandy IEdison II Out of Cycle Fix Critical CCB_08_07_2003_item9 

 

Request: 
With the deployment of Release 2.0.1.3, the following problems were reported and need to be corrected: 
Bug 5893 - Additional header after Title Election Date warning  
When modifying an invention report and entering a Title Election Date that produces the warning page, the Modify 
Invention Report Verification page appears with the graphical header and navigation  
Bar.  Note: This a duplicate of same graphical header and navigation bar already shown on top of screen for iEdison and 
in addition the Modify Invention header appears.   When user continues to submit data from verifcation page, the 
CREATE New Invention Report Confirmation page displays rather than the MODIFY Invention Report Confirmation 
page, and again this page shows up the graphical header and navigation bar.  This needs to be corrected asap because the 
user may not recognize that they are on the verification page and a s a result may think that they are in an infinite loop 
and will  not understand how to save the data that they have submitted. 
 
Decision:  Approved for release when ready 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Vanessa Grandy IEdison II Hot Fix Critical CCB_08_07_2003_item1
0 

10 

Request: 
When a user exceeds the maximum number of login attempts, there account is locked.  Currently the system displays the 
following message to the user: " Login tries exceeded, account <username> is locked. Instructions pending."  This 
message is not appropriate as it leaves the user to believe that someone is going to be following up on the fact that the 
account is locked.  Instead of telling the user that instructions are pending, it should inform the user to contact the 
administrator.  A user has encountered this and complained because they have been waiting for over a week for some 
type of instructions to be provided.  This really should be fixed prior to October and therefore, this request is being 
submitted for approval to promote this content change to production ASAP. 
 
Decision:  Approved for release when ready 

11 Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

http://northstar.tty.org/bz/show_bug.cgi?id=5893


Dan Hall Pop Tracking Patch Release to Resolve 
Production Deployment High Impact CCB_08_07_2003_item1

1 
 

Request: 
Problems with the Production Release of Pop Tracking were found: 
 
1. Unable to refresh POP data from prior year award from Search screen 
 STATUS: fixed in development (see below) 
2. Unable to update foreign/domestic code in Old Form and New Form 
 STATUS: fixed in development (see below) 
3. Verify/confirm the refresh grant logic creates the UNITED STATES entry for domestic protocols 
 
Decision:  1+2 – Approved; 3 – Defer  
 
Notes: 

1. Deployment target – 8/13 or 8/14 (bundle with Item #5 and possibly Item #8) 
 
Action Items: 

1.  (Tim Twomey) User notification. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Leena Dilawari IRDB Defect Fix High CCB_08_07_2003_item1
2 

12 

Request: 
The column MEETING_ADDRESS_ID was dropped from MEETING_AGENDAS_T, per TAR#4436 for the August 1, 
2003 deployment.  
 
The MView PV_CMTE_MEETING_MV uses the column MEETING_AGENDAS_T.MEETING_ADDRESS_ID in its 
logic to help derive the column PV_CMTE_MEETING_MV.MEETING_LOCATION; as a result of the column being 
dropped from MEETING_AGENDAS_T, PV_CMTE_MEETING_MV will no longer refresh and currently has zero 
rows. 
 
To fix the problem, the query logic for the MView must be replaced. The MEETING_ADDRESS_ID column from 
MEETING_ADDRESS_DETAILS_T will be used instead of the dropped column MEETING_ADDRESS_ID from 
MEETING_AGENDAS_T 
 
Decision:  Approved 
 
Notes: 

1. Ready to go to test. If verified in time, change can go out tonight (8/7). 
 


